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ISSUE: 
 
On September 29, 2005, the California Transportation Commission (Commission) allocated 
$3,063,000 for the construction of three projects, as shown on the attachment.  The responsible 
agencies have been unable to award the contracts and do not anticipate awarding the contracts 
by the deadlines.  The attachment shows the details of the projects and the explanation of the 
delays.  The respective agencies request extensions, and the planning agencies concur. 
 
RECOMMENDATION:   

 
The Department of Transportation’s recommendations are shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that funds allocated for the construction 
phase of local grant projects are available for contract award for a period of 12 months from the 
date of allocation.  The Guidelines further stipulate that the Commission may approve a waiver 
to the contract award deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
At it’s July 2005, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan and 
Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months.   
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of Yreka 
Siskiyou 
 
PPNO:  2-2398B 
Downtown Bike/Pedestrian 
Path 

$0 
$0 
$0 
$256,000 
$256,000 
 

09/29/2005 
FP-05-30 
6 months 
09/29/2006 
Support 
 

  
On January 25, 2006, the City learned that new procedures adopted by the Department in October 2005, require the project 
plans and specifications to be reviewed and approved by the California Division of the State Architect (DSA) for 
compliance with the Americans with Disabilities Act and California Accessibility Standards.  The City submitted the 
project plans and specifications to the DSA on January 27, 2006, and anticipates DSA’s approval within four to six months 
from the date of submission.   
 
The City will begin advertising for bids upon approval of the project plans and specifications by the DSA.  If the DSA 
approves the plans in July 2006, the City will advertise the project in August 2006 and award the contract by September 
2006.  The City is requesting a six-month time extension to award this project. 
 

2 Town of Paradise 
Butte 
 
PPNO:  3-1L24 
Clark/Skyway Signal Project 

$0 
$0 
$0 
$607,000 
$607,000 

09/29/2005 
FP-05-28 
6 months  
09/29/2006 
Support 

  
The original PS&E work for this project was completed in December 2002; however, due to State budget constraints, the 
funds were not available for allocation at the time.  The Town of Paradise requested an allocation of funds in 2003 and 2004 
but the request was placed on the Pending List.  In September 2005, the Town of Paradise received an allocation for this 
project.  Since December 2002, site conditions and property owners have changed and right of entry agreements have 
expired.  This requires that the PS&E be revised to meet the current conditions. 
 
The Town of Paradise is requesting a six-month extension to allow enough time for the PS&E to be revised to meet current 
conditions and to obtain new right of entry agreements with the new property owners. 
 

 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
3 
 

City of Placencia 
Orange 
PPNO:  12-9656 
Bradford Avenue Rail Crossing 
Closure and Pedestrian Bridge 
Project  

$0 
$0 
$0 
$2,200,000 
$2,200,000 
 

09/29/05 
FP-05-28 
6 months 
09/29/2006 
Support 
 

  
This project was originally funded with local and State funds, and therefore was not subject to the requirements of federally 
funded projects.  Due to cost increases, additional funds were added to the project.  The additional funds included 
$1,082,000 of federal Regional Surface Transportation Program (RSTP) funds that required the project to comply with 
federal funding requirements that were not previously accounted for in the project schedule.   
 
In November 2005, the program manager responsible for this project was no longer under contract with the City and a new 
program management firm was hired.  This delayed the processing of programmatic requirements for the federal funding 
portion of the project.   
 
The RSTP funds required implementation of a Disadvantage Business Enterprise (DBE) program that was not anticipated in 
May 2005, when the annual DBE was due. The DBE program provides for assurance of equity in the competitive bidding 
process.  In order to award a contract for this project, the City will require authorization from FHWA to use federal funds. 
This authorization cannot be granted until the DBE program is completed. The City has started the DBE process, which 
includes a 45-day public comment period, and expects to complete it by March 31, 2006.  In addition to the DBE 
requirements, the City was required to obtain NEPA approval.  This approval process is currently underway.  The City 
anticipates NEPA approval by April 30, 2006. 
 
The City has prepared the PS&E package for the project and is ready to advertise for construction.  The construction 
advertisement and award will require approximately two months. Processing the required documentation and Council 
actions for approval to award the contract will require a minimum of three months.  
 
Extending the award date to September 29, 2006, will allow ample time to advertise for construction after meeting all the 
federal requirements. 
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